
SFOBB – Seismic Replacement Project
Status of Construction

Week Ending October 17th, 2003

SKYWAY  (04-012024)    Resident Engineer: Doug Coe
Time Elapsed – 41 % Bid Opening date – December 19, 2001 http://www.newbaybridge.org
Complete – 30% Construction Began – February 6, 2002 http://www.dot.ca.gov/dist4/sfobbbulletin.htm
Project Cost: $1,043M Est. Date of Completion – Fall 2006 http://biomitigation.org/

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
This Week Total to Date Project Total Percent Complete

FOUNDATIONS
Footing Boxes Set 0 10 28 35.71%
Piles Driven 3 50 160 31.25%
Pile-head to Footing Box Connections 1 214 1280 16.72%
PRECAST YARD
Panels Poured 6 100 876 11.42%
Segments Poured 3 45 452 9.96%

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
Note: All dates noted are subject to change according to the contractor’s schedule and weather conditions

FOUNDATION AND SUBSTRUCTURE
 Pier 16E – Form and pour access casing 
 Pier 15E – Strip column forms and place permanent stairs inside the column
 Pier 14E – Place access casing frame and pour top slab
 Pier 13E – Pour 1st lift of concrete for pile and column socket
 Pier 12E – Clean box for concrete pour and install thermal control plan
 Pier 11E – Continue welding pile head connections
 Pier 10E –  Continue cut slots for pile head connections
 Pier 09E –  Pour pile plug and annular grout seal
 Pier 08E – Continue pile driving operations; drive west piles to tip
 Pier 07E – Begin splice welding and continue pile driving operations 
 Piers 6E, 5E – Continue to form and pour concrete footing walls 

PRECAST YARD (Stockton)
 Cast six panels next week
 Cast three segments next week
 Continue assembly of hingebed
 Complete dredging for Barge. Slip 90% complete 
 Continue assembly of SLED 



W2  (04-0120C4)         Structure Representative: Leonard Fiji
Time Elapsed – 43% Est. Date of Completion – May 2004
Complete – 30% Project Cost: $25M

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
 W2E – Poured the leveling slab. Begin placement of footing rebars
 W2W – Continued drilling for CIDH piles. Poured SE pile       

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
 W2E – Continue placement of rebar
 W2W – Pour SW pile and drill the last pile

YBI SUBSTATION  (04-0120G4) Resident Engineer: Beau Wrightson
Time Elapsed – 42% Est. Date of Completion – Summer 2004
Complete – 32% Project Cost: $5.5M

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:

RETROFIT WORK – 100% COMPLETE
SUBSTATION
 Finished curing footing and slab
 Continued assembling wall forms
 Began placing wall rebar 
 Completed sewer pipe installation

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
SUBSTATION

 Complete setting wall forms for concrete pour
 Complete placement of wall rebar
 Survey Waterline



COAST GUARD RELOCATION  (04-0120Q4)   Structure Representative: Andrew Bui
Time Elapsed – 45.20% Est. Date of Completion – January 2004
Complete – 30%

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
 Trenching for underground utilities

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
 Continue removal of contaminated soil at the west of parking lot by Shaw
 Install new control valve for 12” PVC main waterline by Hetch Hetchy Water & Power
 Remove navigation buoy at USCG entrance gate
 Drill and set soldier piles for retaining wall
 Concrete canopy’s new footings
 Place underground conduits for utilities

 

COMPLETED PROJECTS 
GEOFILL (04-012054)      Project accepted – April 1st, 2003 RE: Richard Duncan
YBI MIDDEN SITE (04-012074)      Project accepted – January 9th, 2003 RE: Beau Wrightson
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